
Community Interest Group Meeting 
October 20, 1999 

 
 
ATTENDEES: 
Edith Barill, Mayor of Star City 
Larry Bissett, FETC 
Janet Cozad, FETC 
Vicki Harbaugh, FETC 
Larry Headley, FETC 
John Kovach, FETC 
Belinda Thielen, FETC 
Jan Wachter, FETC 
Nancy Walker, Board of Education 
 
AGENDA: 
PDU and Trucking Update 
Stakeholder Survey Summary Report (Local Community) 
Open Forum 
Develop Next Agenda 
 
UPDATE ON PROCESS DEVELOPMENT UNIT (PDU) CONSTRUCTION 
AND TRANSPORTATION OF CHEMICALS by Larry Bissett 
 
U  PDU construction is about 97% complete, up slightly since the July CIG 

meeting.  With new fiscal year funding (10/99 thru 9/00), the construction 
pace has picked up and should reach about 98% complete by the next CIG 
meeting (1/00).  It presently appears that the project will be adequately 
funded for fiscal years 2000 and 2001. 

 
   U  Administrative work to prepare for the operational safety review required by 

DOE for all projects is proceeding.  The safety review and initial operator 
training will occur this winter and must be completed before any operations 
are conducted.  Initial shakedown operations are projected to begin in the 
spring (year 2000). 

 
   U Contract actions for the supply of sulfuric acid and caustic soda are still 

being delayed until shakedown gets closer.  The first acid truck delivery 
could be late spring or early summer.  The first caustic truck delivery could 
be late summer or fall.  

 
    U As previously stated, FETC will ensure that truck escorts are provided either 

through the supplier contract or by FETC, and will request deliveries to be 
made between 9-11 a.m. and 1-2 p.m. 

 



 
 
 
1999 FETC STAKEHOLDER SURVEY – LOCAL CITIZENRY 
STAKEHOLDER GROUP by Janet Cozad 
 See attached presentation  
 
OPEN FORUM 
 
Ø Several questions were sent to FETC on August 30, 1999, by the Suncrest 

Neighborhood Association –  
 
“What impact will the new Star City bridge construction, and potential delays, 
have on the transportation of chemicals to FETC.  Also, how will delays affect 
delivery times as it might result in delivery outside of the morning and 
afternoon periods that have been discussed.”    
 
Although no representatives of the Association were present at this particular 
CIG meeting, there was some discussion on the topic.  FETC will inform 
vendors of the construction and will discuss alternate routes, if available, with 
the vendor.  FETC will try to schedule deliveries between 9 and 11 a.m. and 1 
and 2 p.m. 

 
Ø Nancy Walker, Board of Education representative, discussed the upcoming 

building bond election and public forums.  FETC will ask its Federal Women’s 
Program if they would be interested in holding a lunch seminar on the topic.   

 
Ø Jan Wachter, FETC, informed attendees that a U.S. Department of Energy 

(DOE) helicopter loaded with infrared imaging technology will soon begin 
surveying some watersheds in Preston County and a mine site near 
Morgantown.  The helicopter will be in search of toxic discharges from 
abandoned mines.  DOE is looking for ways to pick up on the acid mine 
drainage coming out of the ground so reclamation needs can be prioritized.  The 
multispectral imaging system technology can show where acid mine drainage 
can enter a river from abandoned deep mines under the river.  FETC will 
coordinate with local press to inform the public about the flights. 

 
NEXT AGENDA: 
 FETC Process Development Unit (PDU) and Trucking Update 
 PDU Noise Level (question from Suncrest Neighborhood Association) 
 Building Bond Election (Nancy Walker) 
 Frequency of CIG Meetings 
 Open Forum 
 Develop Next Agenda 
 


